CRITERION B: RECORD OF TASKS

Task
num
ber

10

Candidate:

Planned
action

Decide on
project

Discuss
with my CS
teacher on
proposal

Consult
with client

Complete
the criteria
for success

Design a
schedule

Outline the
basic
functions of
my
program

Complete
algorithms
design

Design
basic
classes

Complete
the classes
and their
relationship
S

Write codes
to each
class

Time
Planned outcome .
estimate
Meet with my client to
decide on the project
with her demand.

1 week

My teacher will either
approve my project or
suggest some changes to
it.

1 week

Decide which
programming language to
use and what preliminary
functions to have.

2 days

Plan the criteria that
proves my project is a
success.

1 week

Create a schedule with a
record of tasks that I will
do in the future.

2 days

Create an outline of basic
functions and their input
and output.

1 week

Draw the flow chart of

key algorithms. 1 week

Write the UML diagram
of basic classes, e.g. Pair,
Student, Account

3 days

Write the UML diagram
of all classes. Use arrows
to indicate their
relationships.

1 week

Complete the instance

variables and methods 3 months

Target
completion
date

01/05/21

04/05/21

06/05/21

13/05/21

15/05/21

22/05/21

29/05/21

01/06/21

07/06/21

07/09/21

Criterion



Test every function of the

Test the produ.ct by rpyself a.nd | week 12/09/21
product the client. Fix bugs if
necessary.
Develop Write the GUI code and
GUI link it to main methods. 3 week 19/09/21
Product The product submitted to
submit to the advisor for testing 1 week 10/10/21
CS advisor = and feedback.
Improve my product to
Improve make it more user-
2 k 23/10/21
product friendly and logical in wee 310/
execution.
Some new features of the
Add new seating scheme can be
1 h 23/11/21
features added to satisfy broader mont 3/
demands.
Think about some
Develop C .
. limitations that requires
ideas about . skill. Evaluate
future gh St 2 weeks 07/12/21
mbroveme possible improvements
P that make the product
nts .
more efficient.
. Complete the evaluation
Finish of the write-up and hand
write-up for . P 1 month 07/01/22
: in as final copy to CS
solution

teacher.



